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ESTIMATE RUN 08/27/2018

ESTIMATE SUMMARY 22:33:38

CONTID: C22010         ESTIMATE NO: 0002 PROG 2005

PCN: 22010-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 JCT 172 TO BAYFIELD RES PERCENT TIME:

PROJECT NO: NHPP1602-166                  

US 160 JCT 172 TO BAYFIELD RES

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,001,373.29 PARTICIPATING $ $ 2,170,170.59

AWARD PROJECT AMT: 3,812,025.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -44,407.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.00

WORK DAYS

WORK DAYS

68.14%

1,274,769.78

2,170,170.59

2,170,170.59

2,125,763.09

$

$

$

$

2,726,603.51

0.00

2,726,603.51

0.00

2,726,603.51

-57,180.38

0.00

2,669,423.13

0.00

AMOUNT DUE 2,669,423.13 2,125,763.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,125,763.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/09/2018

07/09/2018

08/18/2018

03/08/2018

04/03/2018

04/19/2018

07/09/2018
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PCN: 22010-BID    ESTIMATE RUN 08/27/2018

PROJECT: NHPP1602-166                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of End Section 0.000

8.000

202-00037  
 

2,507.288.000

2,507.28

34.000

EACH

313.41000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

486.000

EACH

7.01000

0015 Removal of Asphalt Mat 157.000

0.000

202-00220  
 

733.19157.000

0.00

157.000

SY  

4.67000

0020 Removal of Asphalt Mat (Planing) 0.000

10,768.000

202-00240  
 

39,626.2410,768.000

39,626.24

10,878.000

SY  

3.68000

0025 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

100.00000

0030 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

68.000

EACH

35.00000

0035 Removal of Guardrail Type 3 0.000

1,600.000

202-01130  
 

6,816.001,600.000

6,816.00

10,867.000

LF  

4.26000

0040 Unsuitable Material 104.000

0.000

203-00050  
 

1,572.48104.000

0.00

104.000

CY  

15.12000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

5.000

HOUR

99.24000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

325.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

5.000

HOUR

31.10000
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PCN: 22010-BID    ESTIMATE RUN 08/27/2018

PROJECT: NHPP1602-166                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

7.42000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

629.44000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

80.32000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

138.16000

0080 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

14.000

EACH

465.00000

0085 Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

30.000

EACH

450.00000

0090 Wildlife Biologist 3.500

0.000

240-00000  
 

382.033.500

0.00

5.000

HOUR

109.15000

0095 Aggregate Base Course (Class 6) 176.970

0.000

304-06000  
 

4,247.28176.970

0.00

176.970

TON 

24.00000

0100 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

4,505.000

TON 

28.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 61.870

0.000

403-00720  
 

6,867.5761.870

0.00

61.870

TON 

111.00000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

17,358.900

403-34721  
 

1,147,944.0617,358.900

1,147,944.06

22,000.000

TON 

66.13000
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PCN: 22010-BID    ESTIMATE RUN 08/27/2018

PROJECT: NHPP1602-166                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 5,020.450

7,633.090

403-36721  
 

855,505.8412,653.540

516,073.21

12,654.000

TON 

67.61000

0120 Emulsified Asphalt (Slow-Setting) 1,650.000

5,836.000

411-10255  
 

22,308.287,486.000

17,391.28

10,000.000

GAL 

2.98000

0125 Geotextile (Separator) (Class 1) 157.000

0.000

420-00132  
 

390.93157.000

0.00

157.000

SY  

2.49000

0130 Geogrid Reinforcement 313.000

0.000

506-01020  
 

1,161.23313.000

0.00

313.000

SY  

3.71000

0135 4 Inch Non-Perforated Pipe Underdrain 0.000

0.000

605-00004  
 

0.000.000

0.00

0.000

LF  

49.00000

0140 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

0.000

LF  

48.76000

0145 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

0.000

LF  

76.66000

0150 Guardrail Type 3 (6-3 Post Spacing) (31 inch)(MGS) 0.000

1,575.000

606-00301  
 

35,988.751,575.000

35,988.75

10,600.000

LF  

22.85000

0155 End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

2,286.00000

0160 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

7.000

EACH

2,685.00000

0165 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

5.000

EACH

1,880.00000
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PCN: 22010-BID    ESTIMATE RUN 08/27/2018

PROJECT: NHPP1602-166                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

5.000

EACH

1,670.00000

0175 End Anchorage (Nonflared) (31 in. MGS)(Mash Tested) 0.000

8.000

606-02003  
 

21,520.008.000

21,520.00

33.000

EACH

2,690.00000

0180 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

351.000

EACH

21.00000

0185 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

95.000

EACH

25.00000

0190 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

40.000

EACH

29.00000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

200.000

SF  

18.00000

0200 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

362.000

SF  

22.00000

0205 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

12.000

LF  

15.00000

0210 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

95.00000

0215 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

12.000

LF  

16.00000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

229.00000
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PCN: 22010-BID    ESTIMATE RUN 08/27/2018

PROJECT: NHPP1602-166                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

17,487.000

LF  

0.30000

0230 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

29,540.00000

0235 Mobilization 0.500

0.500

626-00000  
 

261,340.171.000

130,670.09

1.000

L S 

261,340.17000

0240 Public Information Services (Tier III) 0.250

0.250

626-01103  
 

1,500.000.500

750.00

1.000

L S 

3,000.00000

0245 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,100.000

GAL 

34.75000

0250 Pavement Marking Paint (High Build) (Temporary) 230.900

1,584.400

627-00013  
 

63,081.681,815.300

55,057.90

2,400.000

GAL 

34.75000

0255 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

1,400.000

SF  

20.00000

0260 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

272.000

SF  

16.00000

0265 Flagging 337.000

1,844.250

630-00000  
 

43,625.002,181.250

36,885.00

3,200.000

HOUR

20.00000

0270 Pilot Car Operation 47.250

212.750

630-00001  
 

10,400.00260.000

8,510.00

400.000

HOUR

40.00000

0275 Traffic Control Inspection 2.000

5.000

630-00007  
 

525.007.000

375.00

25.000

DAY 

75.00000
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PCN: 22010-BID    ESTIMATE RUN 08/27/2018

PROJECT: NHPP1602-166                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Control Management 6.000

30.000

630-00012  
 

26,100.0036.000

21,750.00

70.000

DAY 

725.00000

0285 Construction Traffic Sign (Panel Size A) 4.500

5.000

630-80341  
 

190.009.500

100.00

27.000

EACH

20.00000

0290 Construction Traffic Sign (Panel Size B) 31.500

20.000

630-80342  
 

1,030.0051.500

400.00

104.000

EACH

20.00000

0295 Construction Traffic Sign (Special) 9.000

20.250

630-80344  
 

585.0029.250

405.00

59.000

SF  

20.00000

0300 Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0305 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

125.000.500

125.00

1.000

EACH

250.00000

0310 Drum Channelizing Device 13.500

26.500

630-80360  
 

80.0040.000

53.00

80.000

EACH

2.00000

0315 Drum Channelizing Device (With Light) (Flashing) 9.000

1.000

630-80363  
 

50.0010.000

5.00

20.000

EACH

5.00000

0320 Traffic Cone 100.000

25.000

630-80380  
 

125.00125.000

25.00

250.000

EACH

1.00000

0325 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0330 Night Work Lighting 0.250

0.250

632-00000  
 

23,380.130.500

11,690.06

1.000

L S 

46,760.25000
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PCN: 22010-BID    ESTIMATE RUN 08/27/2018

PROJECT: NHPP1602-166                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 24,580.160

110,690.220

700-70019  
 

135,270.38135,270.380

110,690.22

145,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 2,716,978.522,165,358.093,982,123.29CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.250

0.250

620-00002  
 

8,375.000.500

4,187.50

1.000

EACH

16,750.00000

0380 Sanitary Facility 0.250

0.250

620-00020  
 

1,250.000.500

625.00

1.000

EACH

2,500.00000

CAT 9,625.004,812.5019,250.00CURRENT AMT0400 $ $ $

$ 2,726,603.522,170,170.59$4,001,373.29$CURRENT AMTPROJECT TOTAL


